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Discussion: 

Forecast is for a wet week beginning later tonight then Wed/Thurs big event (2-3 inches by
Friday seems likely, possibly more in southeast).Convect ive band event, possibly some severe,
moving SW-NE with heaviest  rain and most likely severetoward southeast lobe of
domain.System pushes out Friday but st ill patchy/residual light  strat iform forecast. There is not
much conf idence in forecast models for the weekend; looks like a long wave trough and what
could be somedryer zonal f low (relat ively) but wewill have to wait  to see.

Status points:

1. NPOL - access bed st ill being laid/worked. Needed to add deeper layer of  rock then gravel to
enable t rucks and crane to get in. Target complet ion is by Wednesday.

2. D3R - arrive evening of  22nd in Iowa. Setup on 24th when antenna crates arrive (weather
permit t ing).

3. 2DVD calibrat ions st ill to be done. APU 09 must be moved slight ly to accomodate farmer.

4. Stat ic IP addresses for disdro sites are completed......f inally. Now have to work the data
throughput and ability to ping from outside (can push data but cannot ping from outside).

5. Web link for NASA disdro/gauge data(as it  comes in) andan inventory plot  is set  up on trmm-
fc and will be placed on "View Data" tab of  the NASA IFloodS portal. ht tp://t rmm-
fc.gsfc.nasa.gov/Field_Campaigns/IFloodS/index.html [1]

6. Witek et  al. are up in the Turkey Basin working the sites for X-band deployments there.
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